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HIGHLIGHTS

Our doors are closed, but our collections are open!

In an effort to slow the spread of COVID-19, all Austin Public Library locations, The Austin History Center and

Recycl ed Reads are closed to the pubweenouragt/fioutoeisiiwe canodt
Austin Pub IVitel Likdnbandatakeadhvantage of the many digital resources available for all our

customers.

Access Virtual Resources

Take advantage ofthelibr ar yés eCard. This card provides access to

acquired without visiting a library location. (The card is free for Austin residents and costs $22 for non-resident.)
To apply visit:

All Ages Virtual Resources

Austin Pub Wiel Liinbproadesaf-ages access to eBooks, audiobooks, eLearning,
entertainment, magazines and newspapers, homework help, and research and databases.

Looking for another good book, but having trouble narrowing it down? Let the Library tailor a list to your
interests. Please not that while the library remains closed, we will only recommend titles that are available
through the Virtual Library: The following service

extensions have been added to virtual resources:

KANOPY i play credits extended to 5 per month

CLOUDLIBRARY i checkouts extended to 10 days

HOOPLA i checkouts extended to 5 per month

ANCESTRY LIBRARY EDITION access from home for a limited time

FOUNDATION DIRECTORY ONLINE i access from home for a limited time

Service Changes

The following service changes are effective until further notice:

Due dates for items due during the closure have been extended and will be modified as needed while the Austin
Public Library remains closed.

All programs and events at libraries are CANCELED, such as story times, club meetings, community talks,
computer classes, public meetings, building rentals, etc. Book drops are CLOSED.

t


http://library.austintexas.gov/virtual
https://library.austintexas.gov/mylibrarycard
http://library.austintexas.gov/virtual
https://library.austintexas.gov/recommended/personal-picks

HOLDS

Holds that are currently ready for pickup will be available when the library reopens.
Customers will not receive hold notification emails during the closure.
NO new holds may be placed during the closure period.

Library Cards set to expire during the closure period will be extended through the closure period.

Library Cards that expired prior to the closure period can be renewed online.

Austin Public Library will continue to monitor COVID-19 developments with the help of Austin Public Health, the
City of Austin, and its partner agencies. Decisions to reopen the library system will be based on the COVID-19
situation. Austin Public Library will seek to balance the safety and health of our community with its commitment

to serving our citizens.

Electric Lady Bird

delivers commercial-free, curated music from Central Texas artists. The Live Music
Capital 6s bup, 24/7, thraughsa@senfrierdly digital music platform.You can find it throu
Virtual Library. Weob6re currently |l ooking to add even mol

submission round is open May 1-30, 2020.

Austin Musicians! The n:
submission round30s D02

Selected musicians will be awarded $200 for full-length albums and $100 for EP-length releases, In exchange,
the Library will receive non-exclusive rights to stream the album/EP for a 3-year term. Jurors from the Austin
music community will select the best albums.

Get your tunes ready to submit. For more into, go to library.austintexas.gov/ELB


library.austintexas.gov/database/electric-lady-bird

FACILITIES SERVICES
FY2018 Bond Program Summary

Description . L ER= ==k _

The 2018 Bond Program for the Library Department consists ' — E o ———t l .

of fifteen improvement projects located across the City of i = =i

Austin. The projects are grouped into the following ~

categories: =

1 0 P K GCLM@180 2016 Site/Civil Engineering Projects
Hampton at Oak Hill Parking Lot Expansion; Cepeda g R0 | : 1 i -
Branch Trail " = pEr

1 A P K GCLBM®282 Faulk /Austin History Campus - b b1 ; i A
Faulk Library Archival Repository Upgrade; Austin I ; ] [ T]_ ' :
History Center Interior & Exterior improvements

1 A P K G CLBAP286 Interior Renovation Projects i Old Quarry Branch Renovation; Little Walnut Creek
Branch Renovation; Willie Mae Kirk Branch Renovation; Manchaca Road Branch Roof Replacement &
Renovation; St. John Branch Renovation

1 0 P K GCLDA287 Roof Replacement & System Upgrades i Ruiz Branch; Carver Branch; University Hills
Branch; Howson Branch; Spicewood Springs Branch; Yarborough Branch

Status

1 PKG A: Negotiations for Civil Engineering Design Services are 100% complete. Contract Execution and

NTP for design services is anticipated to occur within 30 days.

PKG B: Due to COVID i 19 the March 20, 2020
contract kick-off meeting for Architectural Design
Service has been rescheduled for a virtual format.
Architectural Services Contract Execution Date and
NTP is tracking to be complete by May 29, 2020.

PKG C: The contract kick-off meeting for Architectural
Design Services with MWM Architects is scheduled for
March 24, 2020. Contract Execution and NTP are
tracking to be complete by May 11, 2020.




1 PKG D: The contract kick-off meeting for Engineering Design Service occurred March 19, 2020 with the

CCO, Baer Engr., and Austin PL in a virtual format. Contract Execution and NTP is tracking to be complete
by May 11, 2020.

Schedule

The design and constructi on pr ognorghtideined\ktimelines areebtimaes
and subject to change without notice. Construction starts will be staggered to minimize impacts to existing levels

of branch services.

The 2018 Bond Program for t
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consi sftisf toefen | mprovement prc

the City of Austin
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FY2012 Bond Program Summary

Description

1 Proposition 18: Library, Museums and Cultural Facilities $13.4
Million

Cepeda Branch

Scope of Work
Site Drainage Remediation and Interior Renovation of 8,110 SF Facility
Status

Design Phase 90% Complete.
Library Facilities Project Coordinator and Project Architect are revising the front-end documents of the project
plans and specifications. Revisions are necessary to send the plans and specifications out as an IFB.

Budget / Cost

Appropriation $1,049,839; Obligated $579,442.17; Balance $470,396.83

Other Issues

The 6,000sf roofing system is being overlaid with a silicone roof coating to extend the roof warranty by 20 years.

Zaragosa Technical Support Warehouse

Scope of Work

Replacement of Sprinkler System (life safety) in 20,000sf Facility
Status

The Project Plans are being revised and re-bid.,

Budget / Cost

Appropriation $794,965; Obligated $293,376.56; Balance $501,588.44
Other Issues

The IFB is estimated to take 10 months to contract execution.



University Hills Branch
Scope of Work
The work of this project comprises the construction of a new

asphalt 29 parking space parking lot expansion at the

existing University Hills Branch Library.

Status

100% Construction Documents are with the Development Services Dept for site plan review. Stantec Civil

Engineers is in the process of responding to comments f

Budget / Cost
Appropriation $1,532,458.00; Obligated $743,828.43; Balance $788,629.30

Other Issues

COVID-19 is impacting the site plan review process. The project is technically on hold.

Yarborough Branch

Scope of Work
Interior Renovation of 15,120 sf Facility

Status
Construction Phase is 80% complete and progressing.

Upgrades to the fire protection system continue.

Budget / Cost
Appropriation $984,066; Obligated $968,207.47; Balance $15,858.53

Other Issues
Items remaining to be completed include but are not limited to the following: Main Signage, Pendant Light, and
passing Fire Protection System Inspection.

Pleasant Hill
Scope of Work

Roof replacement and HVAC system overhaul for 8,851 sf facility. Additional Scope includes Interior Renovation.



Status

Construction Phase of Roof and HVAC Replacement @ 90% Complete.
Negotiations for Architectural Services for the additional work to include interior renovations are being finalized.

Budget / Cost
Appropriation $1,147,997; Obligated $1,079,763.79; Balance $68,233.21

Other Issues
Construction activities continue. Phase 1 is slated to be completed April 17, 2020.



Cepeda Branch Renovations

1D [Task Name Duration Start  Half 2nd Half 1st Half 2nd Half 1t Half 2nd Half 1st Half 1st Half 2nd Half 15t
ar2 Q3 Q4 1 Qr2 Qr3 Qs 1 Q2 3 Q4 1 tr1 | | 3 Q4 ar1 |
1 | 1 Preliminary Phase 102days  Tue 7/4/17| P—
2| 1.1Rotation List Assignment 30days Tue 7/4/17 100% wess Rotation List Assignment
3| 1.2Scope D & 37days Tue 8/15/17 100% S Scope &
4| 1.3Preliminary Phase End 28 days Mon 10/16/17 100% Y Preliminary Phase End
5 | 2 Design Phase 527 days Tue 12/26/17 - v
6| 21 Design Development Start Milestone Odays Tue 12126/17| Y% Design Development Start Milestone
"7 | 2.2 Construction Documents 30 / 60 / 90 527 days Wed 12/27/17, 91% e 30/60/90
8 | 3 Bid/Award/Execution Phase (IFB) 90days  Fri 173120 —
9 3.1Bid Advertisement 30days  Fri1/3120 e _Bid Advertisement
10| 3.2 Bid Open & Evaluations 0days  Fri 214120 Tamm Bid Open & Evaluations
11| 3.3 Construction Contract Award 30days  Fri3/27/20 Construction Contract Award
12| 3.4 Bid/Award/Execution Phase End Odays Thu 57/20 Q'Bmlkw-ml!xocum Phase End
13| 4 Construction Phase 130days Thu 57/20 P —
14| 4.1 Notice to Proceed Effective Date Odays  Thu 57120 .
15 4.2 Construction Contract Execution 130 days Fri 5/8/20, m Construction Contract Execution
16| 4.3 Substantial Completion Date Odays Thu 11/5220) « Substantial Completion Date
17 | 5 Post Construction Phase 290days  Fri 11/6/20 w ™
18| 5.1 Warranty/Post Construction Duration 200days  Fri 11/6/20] Warranty/Post CoNStruCtion DUration s s
19| 52 11-Month Warranty Review 90days  Fri8/13/21 11-Month Warranty Review piammuamms
20| 5.3 Project Acceptance 30days  Fri 11521 Project Acceptance pais
21| 54 End of Post Construction Activities 0days Thu 12/16721] End of Post Construction Activities ¢
ID [Task Name ‘ Duration Start | Finish 2016 ‘ 2017 2018 2019 2020 2021 2022
o atr 4|atr 1/atr 2|atr 3|Qtr 4/atr 1]Qtr 2|Qtr 3|Qtr 4|Qtr 1]Qtr 2|Qtr 3|Qtr 4|Qtr 1]Qtr 2|Qtr 3[Qtr 4]Qtr 1]Qtr 2| Qtr 3 Qtr 4|Qtr 1]Qtr 2|Qtr 3|Qtr 4|Qtr 1]Qtr 2| Qtr 3[¢
1 | 1 Preliminary Phase 426 days Fri 3/4/16  Fri 10/20/17 L2 v
i 1.1 Rotation List Assignment 110 days Fri3/4/16  Thu 8/4/16] 100% wsssssssss Rotation List Assignment
3 1.2 Scope Development & Agreement Negotiations 240days  Thu8/4/16  Wed 7/5/17, 100% s Scope De ¥ & Ag Negotiati
4 1.3 Preliminary Phase End 78days Wed 7/5/17  Fri 10/20/17 100% M Preliminary Phase End
5‘ 2 Design Phase 653 days  Fri 4/20/18 Tue 10/20/20 > L 4
6 2.1 Design Development Start Milestone Odays  Fri4/20/18 Fri 1/4/19] vq Design Reyelopment Start Milestone
I 2.2 Construction Documents 30 / 60 / 90 653 days Fri 4/20/18 Tue 10/20/20 Construction Documents 30 / 60 / 90
8 | 3 Bid/Award/Execution Phase (IFB) 79 days Tue 10/20/20 Fri 2/5/21 P—
9 3.1 Bid Advertisement 29 days Tue 10/20/20 Fri 11/27/20 25% & Bid Advertisement
10 3.2 Bid Open & Evaluations 30 days Mon 11/30/20 Fri 1/8/21 & Bid Open & Evaluations
1 3.3 Construction Contract Award 20 days Mon 1/11/21 Fri 2/5/21 § Construction Contract Award
j1_7 3.4 Bid/Award/Execution Phase End 0 days Fri 2/5/21 Fri 2/5/21 & Bid/Award/Execution Phase End
13 | 4 Construction Phase 132 days Fri 2/5/21  Mon 8/9/21 P—
l 4.1 Notice to Proceed Effective Date 1day Fri 2/5/21 Fri 2/5/21 "Notice to Proceed Effective Date
15 4.2 Construction Contract Execution 132 days Fri 2/5/21  Mon 8/9/21 Construction Contract Ex
16 4.3 Substantial Completion Date Odays Mon 8/9/21 Mon 8/9/21 Qv Substantial Completion |
1 5 Post Construction Phase 285days Tue 8/10/21 Mon 9/12/22, e ————
18 5.1 Warranty/Post Construction Duration 285days Tue 8/10/21 Mon 9/12/22, Warranty/Post Construction Duration 5
?9 5.2 11-Month Warranty Review 90days Tue 5/10/22 Mon 9/12/22| 11-Month Warranty Review); 3
29 5.3 Project Acceptance 30days Tue8/2/22 Mon 9/12/22| Project Acceptancepi
21 | 7574 E\g 9!7P9§t Construction Ag{vities 0 days ,,Mf’,", 9/12/22 ¥ Moq 3/13/22 Eng ngPosl Construction Activities Qv




University Hills Branch

10 Task Name Duration Stant

1 1 Preliminary Phase 260days  Fri 69115
2| 1.1 Rotation List Assignment 9days  FrieneNns
3 1.2 Scope Development & Agreement Negotiations 80days Sun 11115
4| 1.3Preliminary Phase End T8days  Tue 116
5 2Design Phase 399 days  Sun7HN8
6 | 2.1 Design Development Start Miestone Odays  Sun7/1118
7| 22 Construction Documents 30 /60 / 90 20days  Fri810/18
& 23 Site Development Permit 140days  Fri 628119
9| 3 Contract Negotiation / Job Order Contract (JOC) 30days  Fri 14020
10| 3.15cope Development 10days  Fri 111020
1] 3.2 Negotiations and Approvals 10days  Fri 12420
12| 3.3 Construction Contract Award 10days  Fr2720
3] 3.4 BidAward/Execution Phase End Odays Thu22020
14 4 Construction Phase 98 days  Sun 3120
15| 4.1 Notice to Proceed Effective Date Odays  Sun 3120
16| 4.2 Construction Contract Execution Sddays  Mon 3220
17 4.3 Substantial Completion Date Odays Wed 7/1520
18 5 Post Construction Phase 262days  Thu 71620
19| 5.1 Warranty/Post Construction Duration 262days  Thu 711620
20| 52 11-Month Warmanty Review 90days Mon 31521
21 53 Project Acceptance 0days  Mon 67221
22| 5.4 End of Post Construction Activites Odays  Fri7/1621

Yarborough Branch

Finish

Fri 1073015,
Fri 21918
Th 6/16/16
Thu 1920
Sun 71118
Thu 627/19,
Thu 18720
Thu 272020
Thu 123720
Thu 2620
Thu 2720120
Thu 220720
Wed 7/15/20
Sun Y1720
Wed 7115720
Wed 7/15720
Fri TH621
Fri 711821
Fri 71621
Fri 711621
Fri 711621

Q1

Qw2

2017

Q3

2018
Qw2

2019
Qw2

2020

Qw4 vl Q4 o1 Q3 Qr2 Qr3

& Design Development Start Milestone
100% Y

30160190
5% o
—
% _Scope Development
¥ Negotiations and Approvals
¥ _Construction Contract Award
& BidAward/Execution Phase End
R

Notice to Proceed Effective Date

Qw1 Qr2 Qi3

Construction Contract Execution
& Substantial Completion Date

% Duration

11-Month Warranty Review sy










































